

JONES LIBRARY

NORTH AMHERST LIBRARY • MUNSON MEMORIAL LIBRARY

MASSACHUSETTS PUBLIC LIBRARY CONSTRUCTION PROGRAM Planning and Design Project MONTHLY REPORT - NARRATIVE

August 2015

1. Along with representatives from the Greenfield Public Library, Austin Sarat (President of the Board of Trustees), John Musante (Town Manager), Sandy Pooler (Town Finance Director) and I met with Stan Rosenberg in order to update him on the status of our project and to ask that he join us in advocating for this line item.
2. We held a second walk-through for Owner's Project Manager (OPM) candidates. Completed Application Packets were received by four firms. Interviews were arranged with all four firms.
3. We finalized the OPM interview questions.
4. The Amherst Historical Society (AHS) continued to research whether or not they can legally sell a portion of their property to The Jones Library, Inc.
5. We updated the Planning and Design timeline (again).
6. We conducted "Listening Tour" trainings, as part of the Library's upcoming Capital Campaign.

LEARN • DISCOVER • CONNECT

joneslibrary.org