


JONES LIBRARY

NORTH AMHERST LIBRARY • MUNSON MEMORIAL LIBRARY

MASSACHUSETTS PUBLIC LIBRARY CONSTRUCTION PROGRAM Planning and Design Project MONTHLY REPORT - NARRATIVE

July 2015

1. The Board of Trustees approved the *Building Program* on Thursday, July 2, 2015!
2. The MBLC accepted receipt of our *Building Program*!
3. We discussed with Financial Development Agency (FDA) the need to meet with Stan Rosenberg and Ellen Story in order to update them on the status of our project.
4. Owner's Project Manager (OPM) packets were received by four firms. Three packets were incomplete, thus we had to reject all four applications.
5. We issued a second Request for Qualifications (RFQ) for an OPM.
6. We prepared the OPM interview questions.
7. The Amherst Historical Society (AHS) continued to research whether or not they can legally sell a portion of their property to The Jones Library, Inc.
8. We updated the Planning and Design timeline (again).
9. We invited members of the community to participate in a "Listening Tour," as part of the Library's upcoming Capital Campaign.



LEARN • DISCOVER • CONNECT

joneslibrary.org