

JONES LIBRARY

NORTH AMHERST LIBRARY • MUNSON MEMORIAL LIBRARY

MASSACHUSETTS PUBLIC LIBRARY CONSTRUCTION PROGRAM Planning and Design Project MONTHLY REPORT - NARRATIVE

October 2015

1. Contract with Collier's International (formerly SBS) signed by Interim Town Manager, Dave Ziomek.
 - Mel Overmoyer will be our Managing Director (413-592-0030)
 - Ken Guyette will be our Project Director (844-727-0055 x183)
 - George Barnes will be our Project Manager (860-395-0055 x192)
2. The Amherst Historical Society (AHS) continued to research whether or not they can legally sell a portion of their property to The Jones Library, Inc.
3. We updated the Planning and Design timeline (again).
4. We began our "Listening Tour" as part of the Library's upcoming Capital Campaign.
5. The Feasibility Committee held its first meeting with Colliers. We discussed:
 - Planning and Design timeline;
 - Timeline for hiring the architect, including the RFQ, walk-through, interviews, and public involvement;
 - Architect contract;
 - LEED certification;
 - Listening Tour;
 - Civil War tablets.

LEARN • DISCOVER • CONNECT

joneslibrary.org